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QUESTION 1: What did you accomplish during this reporting period? How did these
accomplishments help you reach the goal of your project? If relevant, what
indicators or benchmarks were used to determine your progress?

Classroom Programs

During this period there were 36 classroom programs presented for different grade levels in
which 585 students were reached. As the end of the school year approached, the classroom
programs requests decreased for the summer with only a few youth centers and boys & girl
scouts troops requesting programs. The classroom program requests are expected to gain
momentum towards the beginning of the school year in August. The following is a list of schools

that received an educational classroom program.

SCHOOL # OF CLASSES | # OF STUDENTS DATE

Acelero Learning Center 4 55 4/5/16
Acelero Learning Center 4 55 4/5/16
Clark County DCP 1 30 4/28/16
Bennett Elementary School 3 30 5/3/16
Bruner Elementary School 6 140 5/12/16
Ronzone Elementary School 7 120 5/18/16
Girls Scout Troop 3 45 6/7/16
Shenker Academy 4 30 6/22/16
Shenker Academy 4 80 6/22/16




Outreach/Mojave Max Appearances

During this reporting period the Mojave Max team attended thirteen outreach events across
the Clark County area including the Clark County Fair in Logandale, NV. The various outreach
events included interpretive table top programs at the Red Rock Canyon Visitor Center and
several events around the city celebrating Earth Day. During the summer, the outreach events
are expected to shift towards Back to School fairs, Teacher’s fairs, and youth summer activities.

DATE EVENT LOCATION MASCOT
4/2/2016 Mojave Max Table Top RRCVC Yes
4/2/2016 Spring Celebration Tule Springs/Floyd Lamb | Yes
4/7/2016 Clark County Fair Logandale, NV Yes
4/8/2016 Clark County Fair Logandale, NV Yes
4/9/2016 Clark County Fair Logandale, NV Yes
4/10/2016 Clark County Fair Logandale, NV Yes
4/16/2016 The  Nature  Conservancy | Wetlands Park Yes

Clean-Up Event
4/16/2016 Wildflower Day RRCVC No
4/20/2016 Zappos Earth Day Zappos Headquarters Yes
4/23/2016 GreenFest Downtown Summerlin Yes
4/29/2016 Girl Scouts Camporee Tule Springs/Floyd Lamb | Yes
5/7/2016 LV ~ Science  Festival & | Cashman Center Yes
Technology Expo
5/20/2016 Endangered Species Day RRCVC Yes
5/26/2016 Career Day Tony Alamo Elementary | No
School
6/11/2016 Get Outdoors Day Mt. Charleston Visitor | Yes
Center
6/21/2016 Mojave Max Table Top RRCVC Yes

Mojave Max Emergence

Following the Mojave Max’s emergence contest award presentation at Dooley Elementary
School for Solomon Derby, the Mojave Max team held the emergence contest field trip at the
Red Rock Canyon visitor center on May 13, 2016. The field trip consisted of a ranger led tour of
Mojave Max'’s habitat and the visitor center following a small hike at the Red Spring Boardwalk
and a pizza party with an award ceremony afterwards. Unfortunately, after the arrival of the
contest winner and his classroom, the bus broke down in the visitor center parking lot in which
immediate action was taken to resume the schedule as planned. Therefore, the hike, pizza
party and award ceremony were rescheduled to the picnic area outside of the visitor center.
This change did not affect the winner, Solomon Derby, or his classmates as they were excited
after meeting Mojave Max, his “7 girlfriends” and his friend Hugo. Overall, the field trip was an
unforgettable experience to Solomon and everyone that accompanied him in this celebration.




Tortoise Habitat

During the period, the Mojave Max team volunteered on various days at the tortoise habitat in
the Red Rock Canyon Visitor Center. The volunteer days included feeding, cleanup and
maintenance of the tortoise habitat in which Mojave Max was not seen often due to the rapid
change of weather from warm to hot temperatures. On June 3, 2016 the program manager and
coordinator attended the Friends of Red Rock Canyon tortoise vet check event for the tortoise
volunteers in which all tortoises were checked for overall health and kidney stones. Max did not
seem content to be placed outside of his burrow, but was overall healthy and weighed 14
pounds 9 ounces.

Additional Information

At the beginning of June, the Mojave Max costumes were taken out to be professionally cleaned
at a local cleaner which specializes in mascot costumes and who also made small repairs on the
older costume. Also, during this period an additional set of dates were scheduled for the

summer at the Red Rock Canyon visitor center for Mojave Max interpretive tables and the
mascot.

QUESTION 2: What, if any, problems were encountered? Briefly describe those
problems and the manner in which they were dealt.

No significant problems were encountered.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe
those activities, the reasons they were not completed and your plans for carrying
them out.

All activities have been completed on schedule.

QUESTION 4: What is the calculated percent of work completed?

Approximately 50%.

QUESTION 5: Do you foresee any upcoming problems with future project activities?
If so, how do you propose to overcome those problems?

We foresee no problems with completing all activities on schedule.

QUESTION 6: Is there anything else you want to tell the DCP about this project?
Everything is on schedule for the 2016-2017 school year.

QUESTION 7: What was produced during the reporting period?

Please report on the status of each Milestone and Deliverable, indicate whether they

are not started, in progress, or completed and provide comments on the status as
necessary.



MILESTONES

MO1 Contract Award and Mobilization
Status: completed

MO2 Project Kick-off Meeting
Status: completed

MO3 Select Schools for Assemblies
Status: completed

M04 Start School Assemblies
Status: completed

MO5 Complete School Assemblies
Status: completed

MO6 Host Mojave Max Winner’'s Announcement
Status: completed

MO7 Host Mojave Max Winner’s Field Trip
Status: completed

MO8 Complete PDE Course
Status: not started

M09 Complete Classroom Programs
Status: not started

M10 Select Schools for Assemblies
Status: not started

M11 Start School Assemblies
Status: not started

M12 Complete School Assemblies
Status: not started

M13 Host Mojave Max Winner’s Announcement
Status: not started

M14 Host Mojave Max Winner’s Field Trip
Status: not started

M15 Complete PDE Course
Status: not started



M16 Complete Classroom Programs
Status: not started

DELIVERABLES

DO1 Submit Staff Credentials
Status: completed

D02 2015 Annual Project Review Presentation (If Requested)
Status: completed

D03 Quarterly Progress Report (Project beginning — September 30, 2015)
Status: completed

D04 Mojave Max Education Manual
Status: completed

D05 School Assembly Presentation and Schedule
Status: completed

D06 Quarterly Progress Report (October 1, 2015 — December 31, 2015)
Status: completed

DO7 Quarterly Progress Report (January 1, 2016 — March 31, 2016)
Status: completed

D08 Photos and Video of Max’s Emergence
Status: N/A

D09 PDE Course Report
Status: completed

D10 Classroom Programs Report
Status: completed

D11 Annual Statistics Report
Status: completed

D12 Quarterly Progress Report (April 1, 2016 — June 30, 2016)
Status: completed

D13 Submit Staff Credentials
Status: not started

D14 2016 Annual Project Review Presentation (If Requested)
Status: not started



D15 Quarterly Progress Report (July 1, 2016 — September 30, 2016)
Status: not started

D16 Mojave Max Education Manual
Status: not started

D17 School Assembly Presentation and Schedule
Status: not started

D18 Quarterly Progress Report (October 1, 2016 — December 31, 2016)
Status: not started

D19 Quarterly Progress Report (January 1, 2017 — March 31, 2017)
Status: not started

D20 Photos and Video of Max’s Emergence
Status: not started

D21 Biennium Progress Summary Report
Status: not started

D22 PDE Course Report
Status: not started

D23 Classroom Programs Report
Status: not started

D24 Annual Statistics Report
Status: not started

D25 Quarterly Progress Report (April 1, 2017 — June 30, 2017)
Status: not started

D26 Receipt Submittal (As necessary)
Status: not started

D27 Final Project Review Summary & Project Claim Release
Status: not started
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